
Brownfields Assessment Cooperative Agreement Quarterly Report 

rantee Name: City ofBremerton 

Cooperative Agreement Number: BF - 9604651 - 0 

Start Date: 07/20/2006 End Date: 9/30/2009 Quarterly report number: #6 

Date submitted: January 8, 2008 Federal fiscal quarter(s) covered by report: #1 - 2008 

Prepared by: Daniel J. Miller, Grant Manager, 3027 Olympus Drive, Bremerton, WA, 98310, 
email: dan.miller@ci.bremerton.wa.us, phone number: 360-473-2314 

Submitted by [if different]: Same as above 

{llis Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy 

OU 
Modifications to Work Plan or Budget: No change to work plan or budget. The primary 
Contract remains the same. 

On December 4th, EPA, EPA's Consultant, Ecology & Environmental, Inc. (E&E) and City's 
Consultant, GeoEngineers discussed the Upland Assessment Report and the proposed strategy 
towards additional field investigations including investigation of contaminates relative to the 
beachfront sediments. This next phase of investigations comes at no cost to the City or 
Stakeholders and will prove to be the most valued information that eventually will be requested 
by the Department of Ecology (DOE). The consensus is the more conclusive the information and 
data to ascertain the origination and extent of the soil and groundwater contamination shall assist 
all parties in making realistic mitigation recommendations. 

To proceed with the next phase of field investigations, EPA budgeted $50,000. The funds are 
from EPA' s Target Brownfields Assessment Program to compensate E&E in obtaining 
additional soil and groundwater samples as well as construction of a minimum of two (2) 
monitoring wells. The new monitoring wells will allow the collection of discrete groundwater 
samples at their prospective borings. In addition to the suggested monitoring wells, 
GeoEngineers suggests a geologic cross-section of the site be constructed in an effort to 
determine the groundwater-to-surface water discharge zone. 

Within the next quarter, E&E anticipates submittal of the Site Plan, Sampling Assessment Plan 
(SAP), and Health Safety Plan (HSP) to EPA. E&E' s anticipates their availability to perform this 
next phase of geoprobe investigation by late March or early April; at the earliest, the laboratory 
test and data results are anticipated by early summer. 

In conclusion, the MBE/WBE Report was submitted this report period. 

Delays encountered during this reporting period include: No delays were encountered this 
report period. 

Assessment Activities: Included the activities described above a total of $11,709.98 EPA 
funds were drawn down this quarter. 

Assessment Activities: December 4th meeting to discuss the Upland Assessment Report and 
the strategy towards additional investigation. In attendance: EPA, EPA' s Consultant, Ecology 

BREMERTON-010613 



& Environmental, Inc. (E&E), City's Consultant, GeoEngineers, and City. 

Redevelopment Activities: None during this quarter. 

Community Involvemeat: No activity this period. The Community Involvement Phase is not 
anticipated until further investigation is performed to ascertain the extent of the contamination. 

The EPA-Consultant, Ecology & Environment, Inc. is preparing to perform additional field 
investigation and testing using a geoprobe rig to get a better idea of the extent of the upland and 
sediment contamination. 

Meetings and Travel: Meeting: December 4th to discuss the Upland Assessment Report and 
the proposed strategies towards additional field investigations. No travel this report period. 

Deliverables/Work Products: Upland Assessment Report, dated October 26, 2007 was 
prepared and published by GeoEngineers, Inc. and distributed to all Stakeholders including 
Department of Ecology. 

TASK 1 - PROJECT MANAGEMENT: The Quarterly Progress Report is due within 30 days 
of the end of the federal fiscal quarter (January 30, 2008). 

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this Quarterly Report. 

The Community Involvement is anticipated when reasonable environmental method(s) to 
mitigate the situation are determined. 

TASK 3 - SITE CHARACTERIZATION: There are no changes to the Property Profile or 
Site Characterization to report this quarter. 

Budget Status: 

During this Quarterly Report period, GeoEngineers, Inc. invoiced a total of $8,966.50 for 
preparing and publishing the Upland Assessment Report; and City's administrative expenditure 
in the amount of $2,733.00 and postage in the amount $10.48 (supplies); total expenditures this 
Quarterly Report is $11,709.98 

Funds Expended: 

A total of $177,597.83 of the $200,000.00 grant funds were expended through the end of this 
quarter (Ql-2008). 

Property Profile Form/Form Update: 

No changes to report to the Property Profile this Quarterly Report. 

SEE EXPENDITURE TABLE NEXT PAGE 
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 1-2008 

Budget Task1 Task2 Task3 Total 
Categories (Project (Public (Site Cbaract- Quarterly 

Management) Involvement) emation) Expenses 

Personnel $0 $2,733. 

Supplies 
$0 

$10.48 

Contractual $0 $8,966.50 

Travel 
$0 $0 $0 $0 

Total Direct 
Charges 

$0 $0 $11,709.98 $11,709.98 
Total Current 

Quarterly 
$0 g $0 $11,709.98 $11,709.98 

Cumulative 
Overall 
Project 

E enses $60,695.60 $0 $116 902.23 $177,597.83 

Table 2 - Summary of Expenses by Category for Report Period: 1-2008 

Budget Categories Budgeted Previously Expenses this Total Balance 
Amount Expended Quarter Cumulative 

Expenses 

Personnel $16, $22,319.49 $2,733.00 $25,052.49 - $9,051.49 
Supplies $500 $0 $10.48 $10.48 $498,52 
Contractual $181,500 $142,109 $8,966.50 $151,076.46 $30,423.54 

Travel $2,000 $1,458.40 $0 $1,458.40 $541.60 
irect 
s $200,000 $165,887.85 $11,709.98 $177,597.83 $22,402.17 

Total Cumulative 
Expen9es $200,000 $165,887.85 $11,709. $177,597.83 $22,402.17 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 1 (October-December 
31, 2007). 
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